MD140 (Taneytown Pike)

Monocacy River Bridge Replacement
Project Construction Update

June 2013

Current Progress:

1. Crews have completed the western abutment (end support) and western
pier (center support) for the new bridge.

2. Crews have set concrete beams from the western abutment to the western
pier.

3. The relocated section of MD 140 has been graded and is ready for asphalt.

SO R TECIE 4. Stormwater management pipe installation is complete.
abutment (end support) and

western pier (center support) and

have set concrete beams between

the two. (Photo taken June 4, 2013) Upcominq Work:
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Observe new signs Please note that the estimated completion date for this project has been
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On behalf of the Maryland State Highway Administration, 1 would like to
thank you for your cooperation and patience.

Andrew Faulkner

Construction Project Engineer

Maryland State Highway Administration
Project office phone: 410-756-6306
afaulkner@sha.state.md.us

The western pier for the new bridge
is complete. Next, crews will
remove the stream diversion,

shown in the foreground, to begin
work on the second pier and
eastern abutment. (Photo taken
June 4, 2013)




